



## High School Project Schedule

Facility	Scope	Planning and Design	Construction
Clear Brook HS	Improvements & Priority Repairs	May 2019–Feb 2020	Mar 2020–Aug 2020
Clear Creek HS	Addition, Improvements & Priority Repairs	Dec 2018–Sep 2019	Oct 2019–Jul 2020
Clear Creek HS	Parking Lot	Sep 2017–May 2020	Jun 2020–Jul 2021
Clear Falls HS	Improvements & Priority Repairs	Aug 2018–Feb 2019	Mar 2019–Aug 2019
Clear Lake HS	Major Rebuild	Bond 2013	Completed Sep 2018
Clear Lake HS	Improvements & Priority Repairs	Jun 2017–Jan 2018	Feb 2018–Aug 2018
Clear Lake 9th Grade Ctr	Improvements & Priority Repairs	Jun 2017–Jan 2018	Feb 2018–Aug 2018
Clear Path Alternative Ctr	Major Renovations & Priority Repairs		Jun 2017–Aug 2017
Clear Springs HS	Improvements & Priority Repairs	Aug 2020–Feb 2021	Mar 2021–Aug 2021
Clear View Education Ctr	Rebuild	Sep 2018–May 2020	Jun 2020–Dec 2021

## Intermediate School Project Schedule

Facility	Scope	Planning and Design	Construction
Brookside Int	Science Magnet/Fine Arts Additions Improvements & Priority Repairs	Jun 2017–Nov 2017	Dec 2017–Aug 2018
Clear Creek Int	Fine Arts/Athletics Addition, Improvements & Priority Repairs	Sep 2018–Oct 2019	Nov 2019–Aug 2020
Clear Lake Int	Addition, Improvements & Priority Repairs	Jun 2017–Jun 2018	Jul 2018–Jun 2019
Creekside Int	Addition, Improvements & Priority Repairs	Aug 2019–Sep 2020	Oct 2020–Jul 2021
League City Int	Fine Arts Addition & Priority Repairs	Jun 2017–Nov 2017	Dec 2017–Aug 2018
Seabrook Int	Improvements & Priority Repairs	Nov 2018–Feb 2020	Mar 2020–Aug 2020
Space Center Int	Fine Arts Addition & Priority Repairs	Jun 2017–Nov 2017	Dec 2017–Aug 2018
Westbrook Int	Roof Replacement	Jun 2017–Nov 2017	Jun 2018–Aug 2018

## Elementary School Project Schedule

Facility	Scope	Planning and Design	Construction
Armand Bayou ES	Addition, Improvements & Priority Repairs	Jun 2017–Nov 2017	Dec 2017–Aug 2018
Bauerschlag ES	Improvements & Priority Repairs	Jul 2018–Feb 2019	Mar 2019–Aug 2019
Bauerschlag ES	Roof Replacement	Jun 2017–Nov 2017	Jun 2018–Aug 2018
Bay ES	Improvements & Priority Repairs	Apr 2019–Feb 2020	Mar 2020–Aug 2020

## Elementary School Project Schedule *continued*

Facility	Scope	Planning and Design	Construction
Brookwood ES	Improvements & Priority Repairs	Feb 2020–Feb 2021	Mar 2021–Aug 2021
Brookwood ES	Roof Replacement	Jun 2017–Nov-2017	Jun 2018–Aug 2018
Clear Lake City ES	Additions, Improvements & Priority Repairs & Priority Repairs	Jun 2017–Aug 2018	Sep 2018–Aug 2019
Campbell ES	New Construction	Jun 2017–Mar 2018	Apr 2018–Aug 2019
Ed White ES	Additions, Renovations, Improvements & Priority Repairs	Jul 2018–May 2020	Jun 2020–Dec 2021
Falcon Pass ES	Improvements & Priority Repairs	Jul 2018–Feb 2019	Mar 2019–Aug 2019
Falcon Pass ES	Roof Replacement	Jun 2017–Nov 2017	Jun 2018–Aug 2018
Ferguson ES	Improvements & Priority Repairs	Feb 2020–Feb 2021	Mar 2021–Aug 2021
Ferguson ES	Roof Replacement	Jun 2017–Nov 2017	Mar 2020–Aug 2020
Gilmore ES	Improvements & Priority Repairs	Jul 2018–Feb 2019	Mar 2019–Aug 2019
Gilmore ES	Roof Replacement	Jun 2017–Nov 2017	Mar 2020–Aug 2020
Goforth ES	Improvements & Priority Repairs	Jul 2018–Feb 2019	Mar 2019–Aug 2019
Goforth ES	Roof Replacement	Jun 2017–Nov 2017	Mar 2020–Aug 2020
Greene ES	Improvements & Priority Repairs	Apr 2020–Feb 2021	Mar 2021–Aug 2021
Greene ES	Roof Replacement (gym)	Jun 2017–Nov 2017	Mar 2019–Aug 2019
Hall ES	Addition, Renovations, Improvements & Priority Repairs	Sep 2019–Oct 2020	Nov 2020–Dec 2021
Hall ES	Roof & Exterior Masonry Replacement	Sep 2019–Feb 2020	Mar 2020–Aug 2020
Hyde ES	Improvements & Priority Repairs	Apr 2019–Feb 2020	Mar 2020–Aug 2020
Landolt ES	Addition, Renovations, Improvements & Priority Repairs, Roof Replacement	Sep 2019–Oct 2020	Nov 2020–Dec 2021
League City ES	Rebuild	Jun 2017–Jan 2018	Feb 2018–Aug 2019
Mossman ES	Improvements & Priority Repairs	Aug 2021–Feb 2022	Mar 2022–Aug 2022
North Pointe ES	Improvements & Priority Repairs	Apr 2019–Feb 2020	Mar 2020–Aug 2020
Parr ES	Improvements & Priority Repairs	Aug 2021–Feb 2022	Mar 2022–Aug 2022
Robinson ES	Improvements & Priority Repairs	Jul 2018–Feb 2019	Mar 2019–Aug 2019
Robinson ES	Roof Replacement	Jun 2017–Nov 2017	Mar 2019–Aug 2019
Ross ES	Addition, Renovations, Improvements & Priority Repairs	Sep 2020–Oct 2021	Nov 2021–Dec 2022
Stewart ES	Additions, Renovations, Improvements & Priority Repairs	Jun 2017–Jun 2018	Jul 2018–Aug 2019
Ward ES	Improvements & Priority Repairs	Feb 2020–Feb 2021	Mar 2021–Aug 2021
Ward ES	Roof Replacement	Jun 2017–Nov 2017	Nov 2019–Mar 2020
Weber ES	Improvements & Priority Repairs	Jul 2018–Feb 2019	Mar 2019–Aug 2019
Weber ES	Roof Replacement	Jun 2017–Nov 2017	Mar 2019–Aug 2019

## Elementary School Project Schedule *continued*

Facility	Scope	Planning and Design	Construction
Wedgewood ES	Improvements & Priority Repairs	Feb 2020–Feb 2021	Mar 2021–Aug 2021
Wedgewood ES	Roof Replacement	Jun 2017–Nov 2017	Mar 2019–Aug 2019
Whitcomb ES	Additions, Renovations, Improvements & Priority Repairs	Sep 2020–Oct 2021	Nov 2021–Dec 2022

## Support Facilities Project Schedule

Facility	Scope	Planning and Design	Construction
Assessment Ctr	Improvements & Priority Repairs	Sep 2017–Feb 2018	Mar 2018–Aug 2018
Bay Professional Learning	Improvements & Priority Repairs	Apr 2019–Feb 2020	Mar 2020–Aug 2020
Central Supprt Facility	Improvements & Priority Repairs	Apr 2019–Jan 2020	Feb 2020–Aug 2020
Central Warehouse	Improvements & Priority Repairs	Sep 2017–Oct 2019	Nov 2019–Dec 2020
Education Support Ctr	Improvements & Priority Repairs	Jun 2017–Jul 2017	Aug 2017–Nov 2017
Main Transportation	Addition, Renovations, Improvements & Priority Repairs	Sep 2017–Oct 2019	Nov 2019–Dec 2020
Technology Learning Ctr	Improvements & Priority Repairs	Apr 2019–Jan 2020	Feb 2020–Aug 2020
Veterans Stadium	Improvements & Priority Repairs	Oct 2018–Feb 2019	Mar 2019–Aug 2019
Westside Ag Ctr	Improvements & Priority Repairs	Apr 2021–Feb 2022	Mar 2022–Aug 2022